N U1 = W N =

10
11
12
13
14
15
16
17
18
19

20
21
22
23
24
25
26
27
28
29

STP Active Program Management Policies

Active Program Management (APM) provides a mechanism for ensuring timely obligations to
protect the region’s funding from lapse and rescission, and to provide flexibility for moving
forward projects that are “ready” in favor of those that are “delayed”. APM is achieved through
strong project and program management with active monitoring of projectimplementation status
from project selection through obligation of federal funds.

Program Development

Active Program Management begins with the development of a ‘program of projects. By
agreement between the Councils of Mayors and the City of Chicago, endorsed by the CMAP MPO
Policy Committee and the Illinois Department of Transportation, there are two distinct Surface
Transportation Block Grant funded programs (STP):- the Shared Fund, programmed by the
CMAP STP Project Selection Committee (STP PSC) and administered by CMAP staff, and the
Local Program, which is made up of .twelve individual programs that are developed,
programmed, and administered by the eouncils of mayors (councils) and Chicago Department of
Transportation (CDOT). To facilitate active program management, each program of projects
should be made up of two distinct programs: an active five-year, fiscally constrained program,
and a contingency program of projects that can move forward into the active program if
additional funds become available. The steps for development of a sample program are included
in Appendix A.

Calls for Projects

CMAP, the councils, and CDOT will solicit for project applications starting in January for the next
five federal fiscal'years (FFYs). Final applications will be due at the end of March. From April
through August, evaluations, development of recommended programs, appropriate committee
reviews, and public comment will occur. A CMAP TIP Amendment(s) to incorporate the
recommended program(s) will be prepared in the fall for CMAP Transportation Committee
consideration'. The Transportation Committee will be asked to recommend approval of the
programy(s) and the TIP amendment(s) to the CMAP Programming Committee and MPO Policy
Committee. Final approval of the program(s) will occur when the MPO Policy Committee takes
action on the TIP Amendment(s) in October. The schedule is illustrated in Table 1.

1 In accordance with conformity analysis requirements, proposed new projects and previously
programmed projects with significant changes to scope and/or schedule that include not exempt work
types cannot be included in the TIP until the next semi-annual conformity analysis. These projects will be
identified and recommended for inclusion in the CMAP, council, or CDOT program, contingent upon the
next conformity determination. Based on the semi-annual conformity amendment schedule, CMAP staff
strongly encourages selecting bodies to prohibit the programming of new not exempt projects in the first
year of any program.
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Table 1: Proposed Call for Projects Schedule

Shared Fund Council Programs | CDOT Programs
Call for Projects Issued | January 2019 January 2020 n/a - internal
Project Applications March 2019 March 2020 n/a - internal
Due
Project evaluation and | April — August 2019 | April — August 2020 | April — August 2020
ranking
Staff recommended CMAP staff and the | Council staff and CDOT staff and
active and contingency | STP Project Selection | Council Committees | internal CDOT
programs published for | Committee committee(s)
review
Committee reviews
Public Comment
Committee approvals of
final active program for
inclusion in the CMAP
TIP and final
contingency program
CMAP TIP Amendment | September 2019 September 2020 September 2020
(excluding contingency | CMAP CMAP CMAP
projects, and projects Transportation Transportation Transportation
requiring conformity Committee Committee Committee
analysis) considered
Final Approval of TIP October 2019 October 2020 October 2020
Amendment MPQ Policy MPO Policy MPO Policy

Committee Committee Committee
If needed: Semi-annual January 2020 January 2021 January 2021
conformity analysis CMAP CMAP CMAP
release for public Transportation Transportation Transportation
comment Committee Committee Committee
If needed: Approval of March 2020 March 2021 March 2021
semi-annual conformity | MPO Policy MPO Policy MPO Policy
analysis Committee Committee Committee

Project evaluations shall be based on published ranking and programming methodologies. It is
anticipated that a staff recommended active program of projects and contingency program will
be announced at the conclusion of the evaluation period. Appropriate committee reviews and a
public comment period of at least 30 days will follow, with final council, CDOT, and/or STP
Project Selection Committee approval of recommended programs for inclusion in the CMAP TIP
completing the review process.
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While it is expected that the City of Chicago will not hold a traditional call for projects, a staff
recommended active and contingency programs (defined below) shall be developed. These
programs will be subject to public comment and amended into the CMAP TIP on the same
schedule as the council programs.

Calls for shared fund projects will be issued and administered by CMAP in odd-numbered years,
beginning in 2019. Calls for local program projects will be issued and administered by the
individual councils and CDOT in even-numbered years, beginning in 2020. It is anticipated that
the initial calls for shared fund projects in 2019 and local program projects in 2020 will include
scoring provisions for targeting programming of “in progress” projects in the first two to three
federal fiscal years (FFYs) and new projects in the last two to three FFYs, and that subsequent
calls for projects will be primarily focused on adding two new “out years”to the program. These
provisions will be described in methodologies as “grandfathering” provisions.

Active Programs

The result of each Call for Projects will be the development ©of a fiscally constrained multi-year
program of projects to be completed, in whole or in part, with STP-funds. Active programs will
be included in the region’s TIP and are therefore subject to fiscal constraint. The amount of
funding programmed in each FFY should be based on each program’s projected available funding
levels provided by CMAP. The first year.of the active program will be considered the “current
year” and will be subject to obligation deadlines described in the Program Management section
of this document. The next four years will be considered the “out years”. Project phases
programmed in out years are not subject to obligation deadlines and can be actively
reprogrammed in other out years.at any time, subject to each year of the multi-year program
maintaining fiscal constraint at all times.

Since the active program contains projects selected through a performance-based ranking
process, sponsors of project phases that are programmed in out years should reaffirm their
commitment to the scheduled implementation in subsequent calls, but should not be required to
re-apply, as described in the Program Management section of this document.

Contingency Programs

It is anticipated that during each call for projects there will be more applications than can be
programmed within the years of the call cycle. Additionally, in order to facilitate the region's
goal of obligating 100% of available funding each year, selecting bodies can effectively "over
program” by developing a contingency program of projects during each call cycle. The
contingency program should include, in rank order, the next highest ranked projects that were
unable to be funded in the CFP due to fiscal constraint. Sponsors of contingency projects must
be committed to keeping projects active and moving forward toward obligation of federal
funding in the two years between calls for projects. If sponsors of potential contingency program
projects are not committed to moving forward, for example because funding was requested in an
out year, those projects should not be included in the contingency program. Projects requiring a
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conformity determination cannot be included in any contingency program, unless those projects
are already included in the current conformed TIP. Projects, or phases of projects, that did not
apply for funding during a call for projects cannot be added to a contingency program until the
next applicable call for projects.

Inclusion of a project in a contingency program is not a guarantee of future federal funding for
any phase of a project. The contingency program will expire with each subsequent call for
projects. Projects included in the contingency program from the prior CFP must reapply for
funding consideration during the next call. If the first phase of a project in the contingency
program is moved to the active program, there is no guarantee that the subsequent phases will
be funded via the contingency program or future active programs. Each:selecting body may
determine if points will be awarded for phases completed or in-progress-at the time of each CFP,
but there shall be no “automatic” reprogramming from the contingency program to the active
program.

Active projects that are reprogrammed in the contingency program, either voluntarily, or due to
missing an obligation deadline, must also reapply for funding consideration during the next call.
This reapplication will reset all deadlines associated with projectphases and make phases eligible
for obligation deadline extensions, as discussed in more detail in the Program Management
section of this document. If unsuccessful with future applications for STP funding, the sponsor
may complete the project using anotherfund source(s). If the project is not completed within the
timeframe required by federal law, the sponser will be required to pay back federal funds used
for previous phases of the project.

Project Management

Transportation projects can take many years to implement. With an understanding of the federal
process, strong advocacy, and good project management, projects can be more successful in
moving from conception to implementation. The relationship and communication between the
technical staff, the financial staff, and the elected officials that set priorities and make budget
decisions must also be strong.

Training

Stakeholders throughout the region, including public and private sector implementers, have
indicated that a thorough understanding of the project implementation process is critical for the
successful completion of projects. An understanding of the process leads to realistic expectations
and better overall scheduling and project planning. In partnership with FHWA, IDOT, and the
Councils, CMAP will develop and provide project implementation training classes and materials
for project sponsors and the consulting community and will encourage selecting bodies to require
participation by funding applicants as a part of their project selection methodologies.
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Designated Project Managers

Communication is critical at all levels of project implementation. Throughout project
implementation there are a number of agencies and individuals involved in the process, including
state and federal staff, CMAP programming staff, councils of mayors” staff and officials,
consulting firms, sponsor staff, elected leaders, and the public. The staff of the various agencies
will monitor project progress and finances. To facilitate comprehensive understanding and
communication regarding projects, each sponsor shall designate the following from their staff
upon inclusion in an active or contingency program:

1. A Technical Project Manager that will be responsible for overseeing the implementation of
the project, managing any consultants involved in the project, ensuring that all federal,
state, and local requirements are met and, in conjunction with"the Financial Project
Manager, ensuring that the required agreements between the'sponsor agency and IDOT
are approved and executed in an appropriate and timely manner.

2. A Financial Project Manager that will be responsible for ensurihg‘that any required local
matching funds are included in the sponsor agency budget in the appropriate fiscal year(s)
in which federal obligation and/or project expenditures, will occur, and, in conjunction
with the Technical Project Manager, that the required agreements between the sponsor
agency and IDOT are approved and.executed in an.appropriate and timely manner.

The Technical Project Manager and Financial Project Manager generally should not be the same
person, unless the Technical Project Manager has a/direct role in developing the sponsor’s budget
and/or securing local funding. For each projectphase utilizing consulting services, a Consultant
Project Manager must also be designated.

The project managers must be reported to the selecting body staff and should also be documented
in the CMAP eTIP database. Inthe event of staff changes, a new designee(s) shall be assigned as
soon as possible.. These managers should be familiar with the federally funded project
implementation process and are strongly encouraged to take advantage of training opportunities,
even if not required by the selecting body for their project(s).

Required project status updates described below may only be submitted by one of these
managers, and all managers are jointly responsible for the content and timely submittal of
updates. Correspondence from the selecting body and/or CMAP regarding project status,
upcoming programming deadlines, or any other information regarding the programming status
of projects will be sent to each of these managers. Correspondence from the selecting body and/or
CMAP regarding the technical details of projects may be sent only to the Technical Project
Manager and/or Consultant Project Manager, as appropriate.

Status Updates
Upon inclusion of any phase of a project within an active or contingency program, quarterly
status updates detailing initial (time of application) estimated dates, current adjusted estimated
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dates (based on progress made since the application was submitted), and actual accomplishment
dates of all project milestones, regardless of the phase(s) programmed with STP funds, shall be
submitted by one of the project's designated project managers through CMAP's eTIP website.
These updates are required to be submitted in December, March, June, and September of every
federal fiscal year. Updates submitted any day within the required month will be ‘considered to
have met the deadline. Updates submitted in any other month of the year will not be considered
an official quarterly update.

Submittals shall be verified by the eTIP programmer assigned to the project sponsor (typically
the council planning liaison or CDOT's Coordinating Planner, Capital’ Programming) in
consultation with IDOT District 1 or District 3 Bureau of Local'Roads and Streets (BLRS) staff.
Status updates may be submitted more often than required, at the selecting body’s and/or
sponsor’s discretion. Status updates must be submitted even if no progress has been made since
the prior update. Failure to submit required status updates, as-outlined in Table 2, may result in
significant project delay or the loss of funding for current and subsequent phases of projects.

Table 2: Proposed consequences for not submitting required status updates

If required quarterly updates are not submitted...

Projects with any phase | The project phase, and all subsequent phases, will be moved from
programmed in the the active program to the contingency program. Funds programmed
current FFY in the CMAP TIP for these phases will be moved to “MYB”, and a
formal TIP amendment? will be required to reinstate these phases.

Projects ~ with  any | The project phase, and all subsequent phases, will be removed from
phase(s) programmed.in | the active program. Out year projects removed will not be placed in
an out year (years 2+ 5) | the contingency program, and must re-apply for funding during the
next CFP.

Contingency projects The project phase, and all subsequent phases, will be removed from
the contingency program, and must re-apply for funding during the
next CFP.

Program Management

Obligation Deadlines
Any project phase(s) programmed in the current FFY on or after the first day (October 1) of that
FFY is required to fully obligate® the programmed federal funds prior to the end of that FFY

2 TIP Amendments occur approximately every 6-8 weeks at meetings of the CMAP Transportation
Committee. Meeting schedules and TIP change due dates are published on the CMAP web site.

3 For the purposes of meeting APM obligation deadlines, a project phase is considered to be “obligated” if
federal funds have been authorized as “current” or “Advance Construction (AC)” in FHWA’s FMIS
database or the project phase has been included in an approved FTA grant. The entire phase must be
obligated, up to the programmed amount or the final engineer’s estimate, whichever is less, to be
considered fully funded. “Staged” construction, or “combined” engineering phases are not considered
fully obligated until all stages/phases are fully obligated.
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(September 30).

Table 3 describes the action(s) necessary to obligate each phase, and the

milestone deadlines that should be met in order to meet the obligation requirement.

Table 3: Phase-specific obligation actions, milestones, and associated deadlines

Phase Obligation Action Milestone(s) Milestone Deadline
Phase 1 Execution of Local 1. Phase 1 QBS* 1. Before submitting draft
Engineering | Agency Agreement completed agreements
and Engineering . Draft agreements 2. June 30 (approx.)
Agreement submitted to IDOT
district (3-6 month
review)
Phase 2 Execution of Local . Phase 2 QBS 1. Before submitting draft
Engineering | Agency Agreement completed agreements (may be
and Engineering completed with Phase 1
Agreement QBS*; may begin before
DA received)
. Phase 1 Design 2. Before submitting draft
Approval (DA) agreements
received
. Draft agreements 3. June 30 (approx.)
submitted to IDOT
district (3-6 month
review)
Right-of- Execution of Local . Phase 1 Design 1. Before submitting
Way Agency Agreement Approval (DA) documents and draft
received agreement
. Approved plats and 1. Before submitting draft
legals, cost estimates, agreement
and documentation of
use of approved firms
. Draft agreements 2. June 30 (approx.)
submitted to IDOT
district
(3-6 month review)
Construction | Execution of Local . Phase 2 pre-final plans | 1. Date specified on the
(state let) Agency Agreement submitted IDOT Region 1 Letting
(Approx. 6 weeks Schedule for the
prior to letting) November state letting
(typically early-June)

Construction
(local let)

For construction phases that will be locally let, the sponsor must reasonably
demonstrate that construction funds will be authorized within the federal

fiscal year.

*QBS: Qualifications Based Selection
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If these milestones are not anticipated to be achieved, based on the March status update, the
project sponsor may by a TBD date in April:

1. Request a six (6) month extension of the phase obligation deadline.

a. For Phase 1 Engineering, Phase 2 Engineering, and Right-of-Way, the extended
deadline will be March 30 of the following calendar year.

b. For Construction/Construction Engineering, the extended deadline will be the
federal authorization date for the April state letting in the following.calendar
year.

Programmed funds will be eligible to be carried over (subject to carryover limitations
described later in this document) to the next FFY if the request is approved. Each project
phase may only be granted one extension. If an extended project phase misses the
extended obligation deadline, the phase, and all subsequent.phases of the project, will
immediately be moved to the contingency program, and the fundsprogrammed in the
current year will be removed from the selecting body’s programming mark. If not moved
back into the active program prior to the next call for projects, the sponsor must reapply
for funding consideration.

2. Request the current phase and all subsequent phases be immediately removed from the

active program and placed in the contingency program. Programmed funds will not be

automatically carried over, but will be available for immediate active reprogramming in
the current FFY as described below.  The obligation deadline for the phase will be
removed, and the phase will remain eligible for a future extension request. If not moved
back into the active program prior.to the next call for projects, the sponsor must reapply
for funding consideration.

3. Proceed at their own risk. If the programmed funds are not obligated as of September 30,

the programmed phase and all subsequent phases will be removed from the active
programy,and will not be added to the contingency program. Programmed funds will not
be cartied over-or available for reprogramming, and will be permanently removed from
the selecting body's programming mark. The sponsor may reapply for funding during
the next call for projects.

Requests for extensions will be reviewed by selecting body staff, in consultation with CMAP,
IDOT, and/or FHWA staff as needed, and will be granted based only on the ability of the sponsor
to meet the extended obligation deadline. The reason for delay, whether within sponsor control
or not, shall not be a factor in decisions to grant extensions. If an extension request is denied by
staff, the sponsor may appeal to the selecting body, or may choose another option.

Following review of the March status updates, and any subsequent requests for extensions,
sponsors of project phases included in the Contingency Program that have indicated potential for
current year obligation of funds will be notified of the possible availability of funding and will be

8lPage



211
212
213
214
215

216

217
218
219
220
221
222
223
224

225

226
227
228
229
230
231

232
233
234
235
236
237

238
239

240
241
242

243
244
245

encouraged to take necessary actions to prepare for obligation of funds between June and
October. Program changes to move project phases from the Contingency Program to the Active
Program will occur no later than June 30. Formal TIP Amendments will be required to move
contingency project phases into the current year of the TIP, the current CMAP TIP Amendment
schedule should be considered when making re-programming decisions.

Requests after the April deadline may be considered at the discretion of the selecting body.

Active Reprogramming

It is the goal of the region to obligate 100% of the federal STP funding allotted to.the region each
year. Recognizing that implementation delays can and do occur, selecting bodies shall'have the
flexibility to actively reprogram funds. Active reprogramming can occur. at any time, and
requires that the selecting body publish an updated active program and updated contingency
program prior to making TIP changes associated with the reprogramming. /Unless specifically
prohibited by policies of the selecting body, staff of the selecting/body shall have the authority to
publish program updates without selecting body action.

Within the current FFY, active reprogramming can be used for:

e Cost changes for already obligated phases

e Cost changes for current FFY phases that are expected to meet the obligation deadline

e Accelerating phases programmed in out years of the active program that are ready to
obligate in the current FFY

e Accelerating phases included in the contingency program that are ready to obligate in the
current FFY

When considering active reprogramming, the fiscal constraint of the program must be
maintained at all times. It may be necessary to move another project phase(s) out of the current
FFY in order to accommodate ready to obligate phases. When an individual council, CDOT, or
the Shared Fund has obligated 100% of the current year’s programming mark, that body may
request additional funding from the shared fund, as described in the Carryover Limitations and
Redistribution-of Unobligated Funding section of this document.

Within out years of the active program, reprogramming from one out year to another out year or
making cost changes in out years shall be limited only by fiscal constraint in those years.

Selecting bodies have discretion in determining the relative priority of active reprogramming
techniques. Any project phase(s) moved into the current FFY through active reprogramming is
subject to the same obligation deadlines as all other current year phases.

Each call for projects is an additional opportunity to request reprogramming in a different FFY.
Sponsors may request to have project phases reprogrammed in a different FFY, based on the
implementation status of those projects, without the need to re-apply or be re-ranked as long as
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the sponsor reaffirms their commitment to completing the project according to the requested
schedule.

In the event that a project included in the active program has not started phase 1 engineering (or
equivalent) since the prior call for projects, whether that phase is to be federally or locally funded,
that project must re-apply in the next call, except if:

1. The project is for pavement preservation techniques that were selected and programmed
in out years to align with sponsor/subregional/regional pavement management system
recommendations; or

2. STP-funded phase 1 engineering was programmed in an out year‘during a prior CFP.

Where required above, sponsors may reaffirm their commitment to.completing a project(s)
according to the requested schedule(s) by:

e Submitting a resolution specific to the project(s) and schedule(s);

e Submitting a resolution or appropriate record of elected body.action within one year of
the CFP adopting a Capital Improvements Program (CIP), or similar, containing the
project(s); or

e Submitting a letter signed by the Village Manager/Administrator, Clerk,
Mayor/President, or similar, that addresses the sponsor’s commitment to the project(s)
and schedule(s).

For sponsors with multiple projects being reaffirmed, a single resolution or letter may be
submitted that addresses each project. Selecting bodies shall have discretion to require additional
affirmations, such as sponsor commitmentto fund cost increases.

Carryover Limitations and-Redistribution of Unobligated Funding

Each selecting body is responsible’ for obligating 100% of the funding available to it each FFY.
The amount of unobligated funding at the end of each FFY that can be carried over to the next
year shall be limited to the selecting body’s allotment (not including prior year carryover) for the
year. Funds can only be carried over under the following circumstances:

17 The unobligated funds were programmed for a project(s) that was granted an extension.
The unobligated funds are the result of an “obligation remainder” that occurs when the
actual federal obligation was less than the funding programmed for the project phase.

3. The unobligated funds were unprogrammed at the end of the FFY due to one of the
following:

a. The cost of ready to obligate project(s) exceeds the unprogrammed balance
available, no funds are available from the shared fund to fill the gap, and the
selecting body has not accessed the shared fund in the current FFY; or
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b. No projects are ready to obligate the available funds, but the selecting body can
demonstrate a reasonable expectation for using the carried over funds in the
following FFY.

The selecting body must “pay back” any shared funds used in the current FFY before carrying
over any unprogrammed balance. Any unobligated funding resulting from other circumstances,
or in excess of the maximum allowed, will be removed from the selecting body’s programming
mark and redistributed to the shared fund, where it will be available to all selecting:bodies as
described below.

Funds carried over with an extended project will expire on the obligation deadline of the
extension. All other funds carried over will expire on March 31 of the following calendar year.
Expired carryover that remains unobligated will be removed from the/selectingbody’s balance
on the expiration date and will be placed in the shared fund where it will'be available to all
selecting bodies as described below.

Accessing Unobligated Funds

Unobligated funds which are redistributed to the shared fund can be used for project cost
increases or to advance ready to obligate local“program-and shared fund projects if all of the
selecting body’s current year funds have beenobligated, including any funds carried over from
the previous FFY. Access to funds redisttibuted to the shared fund will be on a “first ready, first
funded” basis. Requests can only be made when obligation of funds is imminent. CMAP staff
will determine if funds are available and will approve requests upon verification of obligation
readiness. In the event that there are more requests for funds than those available, priority shall
be given as follows:

e Regional program projects shall be accommodated before local program projects

e Construction phases shall’be accommodated before right-of-way, right-of-way before
phase 2 engineering, and phase 2 engineering before phase 1 engineering

e Cost increases shall be accommodated before advancing active or contingency project
phases

e _Active out year phases shall be accommodated before contingency project phases

e Readinessfor obligation will have more weight than the date of the request for funding

Shared funds may be requested for increases in STP-eligible costs at the time of obligation, based
on the IDOT approved estimated cost at the time, or for cost increases after obligation due to
higher than estimated bids, change orders, or engineering supplements. STP funds cannot be
requested for increased costs on project elements specifically funded with other sources (such as
CMAQ, TAP, Economic Development, ICC, Invest in Cook, etc.). Cost increases from the shared
fund are limited to the lesser of 20% of the programmed STP funds or the project’s selecting
body’s maximum increase amount. For example, if the project was selected by a local council
that limits individual projects to $1.5 million in STP funds, the shared fund cannot be used to
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provide funds beyond that $1.5 million limit. Shared funds may also be requested to advance
ready to obligate phases from out years of any selecting body’s active program or from any
selecting body’s contingency program.

If a project sponsor requests and receives shared funds, but is unable to obligate those funds by
the end of the current FFY, future requests from that sponsor may be denied. Extended phases
that missed the extended obligation deadline are never eligible to utilize shared funds.

Additional Provisions

Grant Accountability and Transparency Act (GATA)

All sponsor agencies applying for federal funding must have completed Illinois GATA pre-
qualification and Fiscal and Administration Risk Assessment (ICQ) for the current year prior to
submitting an application, and must maintain qualified status eachsubsequent year, until all
phases of the selected project(s) are complete. Failure to maintain qualified status will result in
all programmed funds being withdrawn from all phases of all projects programmed for the
sponsor, whether programmed in the shared fund or local program.

All sponsor agencies with a project(s) included in a recommended program(s) must complete the
GATA Programmatic Risk assessment by the first. day (October 1) of the federal fiscal year in
which the first federally funded phase is programmed and must agree to and comply with any
special conditions that are imposed as a result of the assessment.

Qualifications Based Selection (QBS)

Local agencies utilizing federal funds for any engineering phase must use Qualifications Based
Selection (QBS) procedures for hiring the consultant for each federally funded phase. The QBS
process can begin prior to thestart of the FFY in which the engineering phase is programmed in
order to facilitate execution of local agency and engineering agreements as soon as possible after
the start of the FFY.

Assistance for Disadvantaged Communities

As part of the agreement for locally programmed Surface Transportation Program (STP-L)
funding.approved in' October 2017, the parties agreed that providing assistance to disadvantaged
communities so that they may have more opportunities to access the federal funds was a desired
outcome. While not the only barrier to reinvesting in local infrastructure, supplying the required
match canbe challenging and may discourage local officials in disadvantaged communities from
seeking funding for needed projects.

Federal law allows states to accrue transportation development credits (TDCs), also known as
“Toll Credits”, when capital investments are made on federally approved tolled facilities. The
TDCs can be used in place of the 20 percent local/state match and a project can be funded at
essentially 100 percent federal funds. The Illinois Tollway has historically generated a great deal
of these credits, considerably more than are used in a given year, but the current Illinois
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Department of Transportation policy does not allow them to be used on local roads projects.
CMAP is currently working with IDOT to revise state policies to allow some use of TDCs for local
roads projects. By using TDCs, the northeastern Illinois region understands that the overall STP
funds available for programming will be reduced, so the region must judiciously use them.

Specific policies of the use of TDCs in the STP program will be presented, and included here,
following CMAP and IDOT collaboration to revise state policies.
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Appendix A — Sample Program Development

Step 1: Projects are scored, and sorted by rank

SAMPLE Project Ranking
Projects Phase Sponsor FFY Total Cost STP Request | Points Rank
Project 1 El Sponsor E 2019 $285,000 Local 98 1
Project 1 E2 Sponsor E 2021 $285,000 Local 98 1
Project 1 CON/CE Sponsor E 2022 $3,563,000 $2,850,000 98 1
Project 2 El Sponsor G 2023 $250,000 $200,000 95 2
Project 2 E2 Sponsor G 2024 $250,000 $200,000 95 2
Project 2 CON/CE Sponsor G 2025 $2,500,000 $2,000,000 95 2
Project 3 El Sponsor C 2018 $400,000 Local 90 3
Project 3 =24 Sponsor C 2021 $480,000 $360,000 90 3
Project 3 ROW Sponsor C 2019 $2,000,000 Local 90 3
Project 3 CON/CE Sponsor C 2021 $4,800,000 $3,600,000 90 3
Project 4 E1l Sponsor D 2017 $118,546 $94,837 88 4
Project 4 E2 Sponsor D 2019 $115,000 Local 88 4
Prgect 4 CON/CE SponsorD 2021 $1,536,800 $1,150,000 88 4
Project 5 El SponsorA 2019 $580,000 Local 87 5
Project 5 E2 Sponsor A 2021 $954,000 $690,000 87 5
Project 5 ROW Sponsor A 2022 $324,000 $250,000 87 5
Project 5 CON/CE Sponsor. A 2023 $5,874,000 $4,699,200 87 5
Project 6 El Sponsor A 2018 $208,550 Local 85 6
Project 6 E2 Sponsor A 2020 $210,000 Local 85 6
Project 6 CON/CE Sponsor A 2021 $2,625,000 $2,100,000 85 6
Project 7 El Sponsor C 2020 $200,000 Local 70 7
Project 7 E2 Sponsor C 2021 $200,M0 Local 70 7
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Project 7 CON/CE Sponsor C 2022 $2,475,000 $1,900,000 70 7
Project 8 El Sponsor B 2018 $79,850 Local 65 8
Project 8 E2 Sponsor B 2019 $80,000 Local 65 8
Project 8 CON/CE Sponsor B 2021 $1,347,800 $700,000 65 8
Project 9 El Sponsor H 2020 $180,000 Local 62 9
Project 9 E2 Sponsor H 2021 $187,500 $150,000 62 9
Project 9 ROW Sponsor H 2022 $1,000,000 $800,000 62 9
Project 9 CON/CE Sponsor H 2023 $1,875,000 $1,500,000 62 9
Project 10 | E1 Sponsor K 2021 $180,000 Local 61 10
Project 10 | E2 Smpnsor K 2022 $180,000 Local 61 10
Project 10 | CON/CE Sponsor K 2023 $2,250,000 $1,800,000 61 10
Project 11 | E1 Sponsor | 2023 $625,000 $500,000 60 11
Project 12 | E1 Sponsor J 2019 $400,000 Local 58 12
Project 12 | E2 Sponsor J 2020 $400,000 Local 58 12
Prgect 12 ROW Sponsor J 2021 $3,200,000 Local 58 12
Project 12 | CON/CE Sponsor J 2023 $5,000,000 $4,000,000 58 12
Project 13 | E1 Sponsor B 2021 $1,000,000 $800,000 55 13
Project 14 | E1 Sponsor C 2021 $500,000 $400,000 48 14
Project 14 | E2 Sponsor C 2022 $500000 $400,000 48 14
Project 14 | CON/CE Sponsor C 2023 $5,000,000 $4,000,000 48 14
Project 15 | E1 Sponsor.C 2024 $800,000 $640,000 47 15
Project 15 | E2 Sponsor.C 2025 $800,000 $640,000 47 15
Project 15 | CON/CE Sponsor C 2026 $5,000,000 $4,000,000 47 15
Prgect16 | E1 Sponsor J 2022 $400,000 Local 45 16
Project 16 | E2 Sponsor. J 2023 $400,000 Local 45 16
Project 16 | ROW Sponsor J 2023 $3,200,000 Local 45 16
Project 16 | CON/CE Sponsor J 2024 $5,000,000 $4,000,000 45 16
Project 17 | CON/CE Sponsor K 2025 $3,000,@0 $2,350,000 40 17
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Step 2: Individual phases are grouped by requested FFY, and sorted by rank

SAMPLE Project Ranking (grouped by requested FFY)

Projects Phase Sponsor FFY Total Cost STP Request Cumulative | Rank
FFY 2021

Project 3 E2 Sponsor C 2021 $480,000 $360,000 $360,000 3
Project 4 CON/CE | Sponsor D 2021 $1,536,800 $1,150,000 $1,510,000 4
Project 5 E2 Sponsor A 2021 $954,000 $690,000 $2,200,000 5
Project 6 CON/CE | Sponsor A 2021 $2,625,000 $2,100,000 $4,300,000 6
Project 8 CON/CE | Sponsor B 2021 $1,347,800 $700,000 $5,000,000 8
Project 9 E2 Sponsor H 2021 $187,500 $150,000 $5,150,000 9
Project 13 El Sponsor B 2021 $1,000,000 $800,000 $5,950,000, 13
Project 14 El Sponsor C 2021 $500,000 $400,000 $6,350,0000 14
FFY 2022

Project 1 CON/CE | Sponsor E 2022 $3,563,000 $2,850,000 $2,850,000 1
Project 3 CON/CE | Sponsor C 2022 $4,800,000 $2,000,000 $4,850,000 3
Project 5 ROW Sponsor A 2022 $324,000 $250,000 $5,100,000 5
Project 7 CON/CE| Sponsor C 2022 $2,475000 $1,900,000 $7,000,000 7
Project 9 ROW Sponsor H 2022 $1,000,000 $800,000 $7,800,000 9
Project 14 E2 Sponsor C 2022 $500,000 $400,000 $8,200,000, 14
FFY 2023

Project 2 El Sponsor G 2023 $250,000 $200,000 $200,000 2
Project 5 CON/CE | Sponsor A 2023 $5,874,000 $4,699,200 $4,899,200 5
Project 9 CON/CE| Sponsor H 2023 $1,875,000 $1,500,000 $6,399,200 9
Project 10 CON/CE}Sponsor K 2023 $2,250,000 $1,800,000 $8,199,200 10
Project 11 El Sponsor | 2023 $625,000 $500,000 $8,699200 11
Project 12 CON/CE| Sponsor J 2023 $5,000,000 $4,000,000 $12,699,200 12
Project 14 CON/CE Sponsor C 2023 $5,000,000 $4,000,000 $16,699,200 14
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FFY 2024

Project 2 E2 Sponsor G 2024 $250,000 $200,000 $200,000 2

Project 15 E1l Sponsor C 2024 $800,000 $640,000 $840,000 15
Project 16 CON/CE | SponsorJ 2024 $5,000,000 $4,000,000 $4,840,000 16
FFY 2025

Project 2 CON/CE | Sponsor G 2025 $2,500,000 $2,000,000 $2,000,000 2

Project 15 E2 Sponsor C 2025 $800,000 $640,000 $2,640,000 15
Project 17 E2 Sponsor K 2025 $3,000,000 $2,350,000 $4,990,000 17
Beyond Program Years

Project 15 CON/CE| Sponsor C 2026 $5,000,000 $4,000,000 $4,000,000 15

Step 3: Each FFY of the Active Program is filled in, up to the-available funding mark, and remaining project phases are placed in

a contingency program by rank.

FFY 21-25 Surface Transportation Program (STP) Program

SAMPLE

Active Program - October 2020

Federal Fiscal Year 21 FFY21 Estimated Mark $ 5,000,000
Oct 1, 2020 - Sept 30, 2021 FFY20 Carryover + % -
FFY21 Estimated Balance $ 5,000,000
FFY21 Projects Phase Sponsor Tat Let/Ob Total Cost Pgm STP Notes
Project 3 E2 Sponso C 6/1/2021 $ 480,0C $ 360,00 Ob Deadline: 9/30/21
Project 4 CONICE Sponsor D 6/1/2021 $ 1,536,8C $ 1,150,00 Ob Deadline: 9/30/21
Project 5 E2 Sponsor A 8/1/2021 $ 954,0C $ 690,00 Ob Deadline: 9/30/21
Project 6 CON/CE Sponsor A 3/1/2021 $ 2,625,0C $ 2,100,00  Ob Deadline: 9/30/21
Project8 CONICE Sponsor B 4/1/2021 $ 1,347,8C $ 700,00 Ob Deadline: 9/30/21
Total FFY21 Program $ 6,943,600 $ 5,000,000
FFY21 Unprogrammed Balance $ -
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Federal Fiscal Year 22 FFY22 Estimated Mark $ 5,000,000
Oct 1, 2021 - Sept 30, 2022 FFY21 Carryover + % -
FFY22 Estimated Balance $ 5,000,000
FFY22 Projects Phase Sponsor Tat Let/Ob Total Cost Pgm STP Notes
Project 1 CONI/CE Sponsor E 1/1/2022 $ 3,563,0C $ 2,850,00
Project 3 CON/CE Sponsor C 6/1/2022 $ 4,800,0C$ 1,900,00 Req. $2M constrained
Project 5 ROW Sponsor A 11/1/2021 $ 324,0C $ 250,00
Total FFY22 Program $ 10,777,000 $ 5,000,000
FFY22 Unprogrammed Balance $ -
Federal Fiscal Year 23 FFY23 Estimated Mark $ 5,000,000
Oct 1, 2033 - Sept 30, 2023 FFY22 Carryover + $ -
FFY23 Estimated Balance $ 5,000,000
FFY23 Projects Phase Sponsor TgtlLet/Ob Total Cost Pgm STP Notes
Project 2 El Sponsor G 5/1/2023 $ 375,0C $ 300,00
Project 5 CON/CE Sponsor A 6/1/2023 $ 5,874,0C $ 4,699,20
Total FFY23 Program $ 6,249,000 $ 4,999,200
FFY23 Unprogrammed Balance $ 8(
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Federal Fiscal Year 24 FFY24 Estimated Mark $ 5,000,000
Oct 1, 2023 - Sept 30, 2024 FFY23 Carryover + % 800
FFY24 Estimated Balance $ 5,000,800
FFY24 Projects Phase Sponsor Tagt Let/Ob Total Cost Pgm STP Notes
Project 2 E2 Sponsor G 5/1/2024 $ 250,0C$ 200,00
Project 15 El Sponsor C 1/1/2024 $ 800,0C .$ 640,000
Project 16 CON/CE Sponsor J 7/1/2024 $ 5,000,0C $ 4,000,00
Total FFY24 Program $ 6,050,000 $ 4,840,000
FFY24 Unprogramed Balance $ 1800
Federal Fiscal Year 25 FFY25 Estimated Mark $ 5,000,000
Oct 1, 2024 - Sept 30, 2025 FFY24 Carryover + $ 160800
FFY25 Estimated Balance $ 5,160,800
FFY25 Projects Phase Sponsor TatLet/Ob Total Cost Pgm STP Notes
Project 2 CON/CE Sponsor G 6/1/2025 $ 2,500,0C $ 2,000,00
Project 15 E2 Sponsor C 3/1/2025 $ 800,0C $ 640,00
Project 17 E2 Sponsor K 8/1/2025 $ 3,000,0C $ 2,350,00
Total FFY25 Program $ 6,300,000 $ 4,990,000
FFY25 Unprogrammed Balance $ 170,800
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SAMPLE

FFY 21-25 Surface Transportation Program (STP) Program
Contingency Program - October 2020 - Expires 9/30/2022

Contingency
Projects Phase Sponsor Tagt Let/Ob Requested Total Requested STP Notes
Project 7 CON/CE Sponsor C 2022 $ 2,475,0.. $ 1,900,01
Project 9 E2 Sponsor H 2021 $ 187,500 @' $ 150,0
Project 9 ROW Sponsor H 2022 $ 1,000,0 $ 800,0
Project 9 CON/CE Sponsor H 2023 $ 11,8750 $ 1,50000
Project 11 El Sponsor | 2023 $ 6250 $ 500,0
Project 13 E1l Sponsor B 2021 $ 1,000,0 $ 800,0
Project 14 E1l Sponsor C 2021 $ 500,000 $ 400,0
Project 14 E2 Sponsor C 2022 $ 500,06 $ 400,0
Project 14 CON/CE Sponsor C 2023 $ 5,000,0 $ 4,000,000
FFY21 Potential Obligations $ 1,6875 $ 1,350,0
FFY22 Potential Obligations $ 3,9750 $ 3,100,0
Other Potentid Obligations $ 6,875,0 $ 5,500,0
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